
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Montana DNRC – Status Update – Dec. 23, 2019 

 

 

Aero-Graphics was contracted by the State of 
Montana DNRC to acquire, process, and deliver 
aerial LiDAR data and derivative products that 
adhere to USGS specifications. The assigned project 
areas cover a total of 18,297 square miles located 
throughout Montana. 

  

 
Horizontal Datum: NAD83 
 

Vertical Datum: NAVD88 (Geoid12b) 
 

Projection:  Montana State Plane - FIPS 2500 
 

Units:  Horizontal – Int. Foot | Vertical – US Foot 
 

 

 

 

 Weekly status reports throughout the project 

 Calibrated point cloud in LAS 1.4 format 

 Classified point cloud in LAS 1.4 format 

 Bare-Earth DEMs at a 3’ cell size in TIFF format 

 First-Return DEMs at a 3’ cell size in TIFF format 

 Intensity Imagery at a 3’ cell size in GeoTIFF format 

 DTM in ESRI Geodatabase and ASCII formats 

 1’ and 2’ contours in ESRI Geodatabase format 

 Ground control and checkpoints in SHP format 

 Bathymetric Survey data including cross-section point listing 

 MT Licensed Surveyor Certification and Survey Report 

 Technical Project Report in PDF format 

 FGDC-compliant metadata in XML format 

 

 Carbon/Stillwater MIP-formatted data delivered to Michael Baker & DNRC 

 Treasure (QL1) classification complete 

 

Work Completed: Dec. 16 – Dec. 22, 2019 

 

 

 Acquisition 86% complete 

 Calibration 80% complete 

 Classification 33% complete 

Ongoing Metrics - Summary 

 

 

 Continue classification of Dawson(QL1) 

 Treasure (QL1) contour generation in progress 

 

Work Planned: Dec. 23 – Dec. 29, 2019 
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Coordinate System 

Project Overview Project Deliverables 
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Montana DNRC – Status Update –  Dec. 23, 2019 

Acquisition Summary: Dec. 16 – Dec. 22, 2019 

 Flight Dates: -- 

Total Area Acquired: -- 

Days on site: -- 

Days flown: -- 

Percent of days on site suitable for acquisition: -- 
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Delivery Schedules 

 

 

Draft Data 
Carbon/Stillwater County QL1 Delivered Lincoln County QL1 09/09/2020 

Dawson County 
QL1 02/27/2020 

Big Horn County 
QL1 Delivered 

QL2 Delivered QL2 07/22/2020 

Fallon County 
QL1 Delivered 

Rosebud County 
QL1 03/31/2020 

QL2 06/25/2020 QL2 08/17/2020 

Treasure County 
QL1 02/06/2020 

Custer County 
QL1 05/27/2020 

QL2 07/02/2020 QL2 09/25/2020 
  

MIP Formatted Data 
Carbon/Stillwater County QL1 Delivered Lincoln County QL1 09/16/2020 

Dawson County QL1/QL2 03/06/2020 Big Horn County QL1/QL2 07/29/2020 

Fallon County QL1/QL2 07/02/2020 Rosebud County QL1/QL2 08/24/2020 

Treasure County QL1/QL2 07/10/2020 Custer County QL1/QL2 10/02/2020 
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